

CHANGE ORDER

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

☐
☐
☐
☐
☐

PROJECT: 3950 Sun Valley H.S. 2018 Reno
Sun valley High School Classroom and Media
2881 Pancoast Avenue
Aston, PA 19014

CHANGE ORDER #: 1

CHANGE ORDER DATE: 10/02/2023

PROJECT #s: Mechanical Contract

TO: Penn-Delco School District
2821 Concord Road
Aston, PA 19014

DATE OF CONTRACT: 04/16/2018

FOR: Sun Valley HS Classroom and Media Ctr
20108 reno - HVAC

The Contract is changed as follows:

#168/#234 - Credit of \$5,000 as agreed upon.

#203/#246/#273 - Credit of \$10,000.00 as agreed upon.

#201/#240/#257/#271 - Credit of \$10,000.00 as agreed upon.

Total Credit of \$25,000.00

The original Contract Sum was	\$1,696,000.00
The net change by previously authorized Change Orders is	\$0.00
The Contract Sum prior to this Change Order was	\$1,696,000.00
The Contract Sum will be decreased by this Change Order in the amount of	(\$25,000.00)
The new Contract Sum including this Change Order will be	\$1,671,000.00
The Contract Time will be unchanged.	0 days.
The date of Substantial Completion as of this Change Order therefore is	Unchanged

Not valid until signed by all parties below.

Marotta/Main Architects

ARCHITECT

214 N. Duke Street

ADDRESS

Lancaster, PA 17602

BY (Signature)

Chris Peters

(Typed Name)

DATE

10/03/2023

Cooks Service Co. Inc

CONTRACTOR

300 Industrial Drive

ADDRESS

Avondale, PA 19311

BY (Signature)

Christopher Cook, Treasurer

(Typed Name)

DATE

10/03/2023

Penn-Delco School District

OWNER

2821 Concord Road

ADDRESS

Aston, PA 19014

BY (Signature)

Brian Datte

(Typed Name)

DATE